

Philippine Institute for Development Studies
Procurement Monitoring Report
As of December 31, 2016

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)		
				Pre-Proc Conference	Ads/Post of IABE	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award		Contract Signing	Delivery Accept
PROCUREMENT OF CONSULTANCY SERVICES																																	
30000000	TECHNICAL ASSISTANCE TO THE STUDY ON "REDUCING UNNECESSARY REGULATORY BURDENS IN THE PHILIPPINE FOOD MANUFACTURING INDUSTRY"	Research Department	Negotiated Procurement - SVP	N/A	7/4/2016	N/A	N/A	7/12/2016	7/13/2016	8/1/2016	8/4/2016	8/9/2016	8/15/2016		COB	450,000.00	450,000.00		449,898.13	449,898.13													
30000000	TECHNICAL ASSISTANCE TO THE STUDY ON FEDERALISM PROSPECTS FOR THE PHILIPPINES (PHASE 1)	Research Department	Negotiated Procurement - SVP	N/A	7/13/2016	N/A	N/A	7/21/2016	7/27/2016	8/1/2016	8/4/2016	8/9/2016	8/15/2016		COB	300,000.00	300,000.00		300,000.00	300,000.00													
30000000	A REVIEW OF PUBLIC SPENDING IN THE AFTERMATH OF NATURAL DISASTERS	Research Department	Negotiated Procurement - SVP	N/A	8/12/2016	N/A	N/A	8/22/2016	8/22/2016	8/23/2016	8/24/2016	9/7/2016	10/1/2016		COB	280,000.00	280,000.00		280,000.00	280,000.00													
30000000	PRIMARY DATA COLLECTION FOR THE ASSESSMENT OF THE BOTTOM-UP BUDGETING PROGRAM: ALLEVIATING POVERTY AND STRENGTHENING SOCIAL CAPITAL	Research Department	Public Bidding	8/24/2016	8/26/2016	8/8/2016	8/5/2016	8/20/2016	N/A	N/A	N/A	N/A	N/A		PIDS-DILG Project	8,000,000.00	8,000,000.00		N/A	N/A		1) Integrated Rural Development Foundation 2) Commission on Audit 3) DILG	N/A	8/31/2016	8/31/2016	8/31/2016	8/31/2016	N/A	N/A	N/A	N/A	Failure of first bidding due to incomplete submission of technical documents.	
30000000	PRIMARY DATA COLLECTION FOR THE ASSESSMENT OF THE BOTTOM-UP BUDGETING PROGRAM ALLEVIATING POVERTY AND STRENGTHENING SOCIAL CAPITAL (2nd Posting)	Research Department	Public Bidding	9/20/2016	9/22/2016	10/3/2016	9/29/2016	10/17/2016	10/17/2016	10/25/2016	10/27/2016	11/3/2016	11/7/2016		PIDS-DILG Project	8,000,000.00	8,000,000.00		7,986,480.00	7,986,480.00		1) Integrated Rural Development Foundation 2) Commission on Audit 3) DILG	9/20/2016	9/22/2016	9/22/2016	9/22/2016	10/19/2016	N/A	N/A	N/A			
30000000	RESEARCH ASSISTANCE TO CONDUCT FIELDWORK AND MAINTAIN DATABASE ON REGULATORY MEASURES AFFECTING SERVICES TRADE AND INVESTMENT: DISTRIBUTION, MULTIMODAL TRANSPORT AND LOGISTICS SERVICES	Research Department	Negotiated Procurement - SVP	N/A	10/14/2016	N/A	N/A	10/24/2016	11/2/2016	11/3/2016	11/8/2016	11/10/2016	11/15/2016		COB	330,000.00	330,000.00		330,000.00	330,000.00													
30000000	RESEARCH ASSISTANCE TO CREATE AND MAINTAIN DATABASE ON REGULATORY MEASURES AFFECTING SERVICES TRADE AND INVESTMENT: DISTRIBUTION	Research Department	Negotiated Procurement - SVP	N/A	10/14/2016	N/A	N/A	10/24/2016	11/2/2016	11/3/2016	11/8/2016	11/10/2016	11/15/2016		COB	330,000.00	330,000.00		330,000.00	330,000.00													
30000000	REGULATORY MEASURES AFFECTING SERVICES TRADE AND INVESTMENT: DISTRIBUTION, MULTIMODAL TRANSPORT AND LOGISTICS SERVICES (LEGAL SPECIALIST)	Research Department	Negotiated Procurement - SVP	N/A	10/14/2016	N/A	N/A	10/24/2016	11/2/2016	11/3/2016	11/8/2016	11/10/2016	11/15/2016		COB	450,000.00	450,000.00		450,000.00	450,000.00													
30000000	REGULATORY MEASURES AFFECTING SERVICES TRADE AND INVESTMENT: DISTRIBUTION, MULTIMODAL TRANSPORT AND LOGISTICS SERVICES (SERVICES TRADE AND INVESTMENT SPECIALIST)	Research Department	Negotiated Procurement - SVP	N/A	10/14/2016	N/A	N/A	10/28/2016	11/3/2016	11/3/2016	11/8/2016	11/10/2016	11/15/2016		COB	450,000.00	450,000.00		450,000.00	450,000.00													
30000000	REVIEW OF THE DRAFT MANUALS FOR THE PIDS QUALITY MANAGEMENT SYSTEM (QMS) ALIGNED WITH ISO 9001:2015	QMS Core Team	Negotiated Procurement - SVP	N/A	11/3/2016	N/A	N/A	11/14/2016	11/14/2016	11/15/2016	11/16/2016	11/21/2016	11/21/2016		COB	172,500.00	172,500.00		140,000.00	140,000.00													
30000000	REGULATORY MEASURES AFFECTING SERVICES TRADE AND INVESTMENT: DISTRIBUTION, MULTIMODAL TRANSPORT AND LOGISTICS SERVICES (INDUSTRY SPECIALIST)	Research Department	Negotiated Procurement - SVP	N/A	12/22/2016	N/A	N/A	12/27/2016	12/27/2016	12/27/2016	12/27/2016	12/29/2016	1/3/2017		COB	450,000.00	450,000.00		450,000.00	450,000.00													
PROCUREMENT OF INFRASTRUCTURE PROJECT																																	
— NONE —																																	

