





Philippine Institute for Development Studies  
Procurement Monitoring Report  
As of June 30, 2016

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MOOE	CO	Total		MOOE	CO	Pre-Proc Conf	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept
100000000	Paper, Multicopy A4 & Legal	GASS	NP-Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/6/2016		1/6/2016	1/6/2016	COB	10,408.30	10,408.30		10,408.30	10,408.30											
100000000	Paper, Multicopy A4 & Legal	GASS	NP-Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/11/2016		2/11/2016	2/11/2016	COB	5,267.50	5,267.50		5,267.50	5,267.50											
100000000	Various supplies	GASS	NP-Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/11/2016		2/11/2016	2/11/2016	COB	1,201.70	1,201.70		1,201.70	1,201.70											
100000000	External hard drive	GASS	NP-Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/10/2016		2/11/2016	2/11/2016	COB	15,000.00		15,000.00		12,371.84		12,371.84									
100000000	Various supplies	GASS	NP-Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/10/2016		3/11/2016	3/11/2016	COB	4,731.10	4,731.10		4,731.10	4,731.10											
100000000	28 boxes of Multicopy paper, B	GASS	NP-Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/10/2016		3/11/2016	3/11/2016	COB	14,749.00	14,749.00		14,749.00	14,749.00											
100000000	Handbook of Procurement Law	GASS	NP-Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/4/2016		4/5/2016	4/5/2016	COB	613.80	613.80		613.80	613.80											
300000000	Catering services for the Testimonial Dinner (Balsacan & Eaguerra)	RES	Negotiated Procurement - SVP	N/A		N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/2/2016		2/2/2016	2/2/2016	COB	60,480.00	60,480.00		60,480.00	60,480.00											
300000000	Catering services for the PIDS Crew Project	CREW Proj	Negotiated Procurement - SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/2/2016		3/2/2016	3/2/2016	PIDS/CRE W Project	40,000.00	40,000.00		40,000.00	40,000.00											
300000000	Catering services for the Board of Trustees Meeting	RES	Negotiated Procurement - SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/15/2016		3/15/2016	3/15/2016	COB	15,000.00	15,000.00		15,000.00	15,000.00											
300000000	Room accommodation and banquet for the EADN Annual Conference on June 1-2, 2016	EADN Proj	Negotiated Procurement - SVP	N/A	3/23/2016	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/28/2016		6/2/2016	6/2/2016	PIDS/EADN Project	368,500.00	368,500.00		368,500.00	368,500.00											
300000000	Room accommodation for the PIDS/DILG-BUS participants for the FGDs	DILG Proj	Negotiated Procurement - SVP	N/A	5/11/2016	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5/17/2016		5/20/2016	5/21/2016	PIDS/DILG Project	99,000.00	99,000.00		99,000.00	99,000.00											
300000000	Banquet for the 3-day FGDs for the PIDS/DILG-BUS	DILG Proj	Negotiated Procurement - SVP	N/A	5/11/2016	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5/17/2016		5/19/2016	5/19/2016	PIDS/DILG Project	76,500.00	76,500.00		76,500.00	76,500.00											
100000000	Conduct of 3-day training on ISO 9001:2015	GASS	NP-Agency-to-Agency Agreements	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5/19/2016		6/6/2016	6/9/2016	COB	50,000.00	50,000.00		50,000.00	50,000.00											
100000000	Catering service for the 3-day training on ISO	GASS	Negotiated Procurement - SVP	5/6/2016	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/1/2016		6/9/2016	6/10/2016	COB	56,700.00	56,700.00		56,700.00	56,700.00											
300000000	Catering and venue for the Welcome Dinner of EADN participants	EADN Proj	Negotiated Procurement - SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/1/2016		6/2/2016	6/2/2016	PIDS/EADN Project	16,830.00	16,830.00		16,830.00	16,830.00											
200000000	Venue for the Annual Policy Forum on Sept. 22, 2016	RIS	Negotiated Procurement - SVP	N/A	5/6/2016	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/6/2016				COB	247,500.00	247,500.00		247,500.00	247,500.00											
100000000	Catering Services for Workshop for the preparation of PIDS QMS signed with ISO 9001:2015	GASS	Negotiated Procurement - SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/29/2016		7/5/2016	7/7/2016	COB	39,990.00	39,990.00		39,990.00	39,990.00											
100000000	Catering Testimonial Dinner / Board Meeting	GASS	Negotiated Procurement - SVP	N/A	4/6/2016	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5/3/2016		5/4/2016	5/4/2016	COB	61,080.00	61,080.00		61,080.00	61,080.00											
300000000	Accommodation and Function room for household actual survey	IDE Project	Negotiated Procurement - SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/22/2016				PIDS/IDE Project	111,093.75	111,093.75		111,093.75	111,093.75											
300000000	Copy editing APEC Book 2015	PASCN	Negotiated Procurement - SVP	N/A	2/20/2016	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/1/2016				PIDS/EADN Project	52,800.00	52,800.00		52,800.00	52,800.00											
300000000	Copy editing - EADN 2016-1	EADN	Negotiated Procurement - SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/9/2016				PIDS/EADN Project	44,770.50	44,770.50		44,770.50	44,770.50											
300000000	Copy editing - EADN 2016-2	EADN	Negotiated Procurement - SVP	N/A	4/29/2016	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/9/2016				PIDS/EADN Project	67,687.20	67,687.20		59,228.30	59,228.30											
200000000	Copy editing - RPS Non Gov.	RIS	Negotiated Procurement - SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/2/2016				COB	9,184.14	9,184.14		9,184.14	9,184.14											
200000000	Design and byouting printing PIDS book 2016-01	RIS	Negotiated Procurement - SVP	N/A	1/27/2016	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/18/2016				COB	82,000.00	82,000.00		82,000.00	82,000.00											
200000000	Design and Layout PIDS EPM	RIS	Negotiated Procurement - SVP	N/A	4/20/2016	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5/18/2016				COB	30,900.00	30,900.00		30,900.00	30,900.00											

Prepared by  
JAN MICHAEL M. OSECO  
BAC Secretariat-Consulting Services

NORLITO S. ATIENZA  
BAC Secretariat-Goods and Other Services

Recommended and Approved:  
  
DORACION M. NAVARRO  
BAC Chair-Consulting Services

ANICETO C. ORBETA, JR.  
BAC Chair-Goods and Other Services

Approved by:  
  
GILBERTO M. LLANTO  
President